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Quotes and bids are sent to builder

based on house plans sent to our

team.

A consultation will be held with the
builder /project manager during the
framing stage of the property.

Samples will be provided & we will

discuss placement of electrical.

QUOTES / BIDS

CONSULTATION

ESS/EXPECTATIONS OF NEW CONSTRUCTION

Track placement will be discussed
prior to track installation. We will
advise on how to build the recessed

screen cavities at this point.

STAGE 03

TRACK INSTALLATION
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PROCESS/EXPECTATIONS OF NEW CONSTRUCTION

- Current lead-time subject to change

Our team will reach out in order to
- All flooring must be completed before

A final invoice will be sent upon
final measure

schedule screen installation and all completion of the final installation.
* *This ensures the screen will be cut at

final installations will be completed.
a bias if required.

STAGE 04 STAGE 05

STAGE 06

FINAL MEASURE FINAL INSTALLATION INVOICING
& ORDERING



